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2007 - 2nd Quarter Report 

Dear Mr. Goldberg: 

The following is a quarterly report for your consideration regarding the City's 

Consent Decree Civil Action referenced above. This information is an update of the 

individual ongoing wastewater projects within the City plus other relevant data, in 

accordance with Section 42 of the Consent Decree. 

Section 42 a -Activities Directed at Compliance with the Consent Decree: 

1. Miscellaneous Sewer Pipe Repair and Replacement 

The City has been performing sewer rehabilitation based on the findings of the 

City Wide Sewer System Evaluation Survey (SSES). In addition, there are 

several private contractors performing sewer rehabilitation throughout the 

City. As a result of this work, many gallons of extraneous flow have been 

removed from the sewer system. The attached Table 1 is a summary of sewer 

system repairs documented since 1990. The City and private contractors 

repaired structural defects identified in the SSES and coordinated removal of 

private sump pumps identified under the City's 1/1 removal plan during the 

2nd quarter of 2007, which account for removal of 136,980 gpd of extraneous 

flow. This activity is required by Sections 35 through 39 of the Consent Decree. 
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2. Phase IV Sewer System Rehabilitation 

Construction commenced in October of 2006, and resumed April2007 

following a winter 2006 construction shutdown. The construction value is 

approximately $2,700,000 and SRF assistance is being provided. This activity is 

required by Sections 35 through 39 of the Consent Decree. 

3. Phase VI Sewer System Rehabilitation 

Design and bidding of this project is complete, and the preconstruction 

conference is being scheduled. Construction is expected to be complete in 2008. 

The construction value is approximately $2,400,000 and SRF assistance is being 

provided. This activity is required by Sections 35 through 39 of the Consent 

Decree. 

4. Local and State Funding 

The City is currently proceeding with the SRF funding package of $61 million 

and a second loan offer of $20 million has been provided by the State. In 

addition, the City modified their authorization for bonding from $61 million to 

$86 million. These funds are required for the upgrade of the wastewater 

treatment facility and for rehabilitation of the collection system. 

5. I/I Reduction by Whitman and Abington 

Both Whitman and Abington are required to develop an I/ I rehabilitation plan 

as defined in the new NPDES permit for the Brockton WWTF. Both have been 

provided a copy of the Consent Decree and are currently pursuing I/ I studies 

and rehabilitation. This activity is required by Section 40 of the Consent Decree. 

6. Wastewater Treatment Facility Upgrade 

a. The Phase I WWTF Upgrade has reached substantial completion. This 

activity is required by Section 23, 24 and 25 of the Consent Decree. 

b. The Phase II WWTF Upgrade continues as planned. This activity is 

required by Sections 26 through 29 of the Consent Decree. 

c. The Phase III WWTF Upgrade continues as planned. This activity is 

required by Sections 30 through 34 of the Consent Decree. 



Section 42 b- Plans, Reports, and Deliverables Completed and Submitted during this 
Period: 

1. None this period. 

Section 42 c- Activities Anticipated During the Next Reporting Period: 

1. The City will submit a quarterly report. 

2. Miscellaneous Sewer Pipe Repair and Replacement by City Personnel 

Additional sewer rehabilitation by City staff based on the findings of the City 

Wide Sewer System Evaluation Survey (SSES) is expected to continue during 
the next reporting period. 

3. Phase IV Sewer System Rehabilitation 

Construction of this project will be ongoing during the next reporting period. 

4. Phase VI Sewer System Rehabilitation 

Commencement of construction activity is expected during the next reporting 
period. 

5. Wastewater Treatment Facility Upgrade 

a. No submittal requirements for the Phase II WWTF Upgrade during the 
next reporting period. This project continues on schedule. 

b. No submittal requirements for the Phase III WWTF Upgrade during the 
next reporting period. This project continues on schedule. 

Section 42 d- Anticipated Non-Compliance During the Next Reporting Period: 

Effluent compliance relative to Total-P still remains a potential violation based 

on the required chemical feed stations at the North and South systems as of yet 

being not completed as well as the new effluent filter. South chemical station 
was completed in late June 2007 and is currently being started up and going 
through debugging and shakeout. The North Chemical Feed Station is 
scheduled to be completed and operational towards the end of the Summer or 
beginning of the Fall of 2007. 



Section 42 e- Non-Compliance during the Current Reporting Period: 

During the 2nd quarter of 2007, the City of Brockton WWTF experienced 

minimal effluent violations. These violations are attributable to the ongoing 

construction upgrade and the yet to be completed chemical addition systems 

and effluent filtration expansion as well as extreme wet weather events in the 

month of April. 

The violations were comprised of: 

April 

10- Total 
8- Loadings for both TSS and CBOD which were directly related to high flows 

being received at the AWRF as effluent concentrations for these parameters 

were under the permit limits with the exception of 1 Daily TSS. 

1 - Daily TSS concentration associated with high flows. 

1- Monthly FPE Total-P which were attributable to the chemical feed systems 

and effluent filter not being in place but are under construction or are currently 

complete and being debugged. 

May & Tune 
2- Monthly FPE Total-P which were attributable to the chemical feed systems 

and effluent filter not being in place but are under construction or are currently 

complete and being debugged. The facility has been trying temporary chemical 

feed systems in the interim with the results even though not in full compliance, 

encouraging. The monthly averages for all three months ranges between 0.3 -

0.4mg/l with the new limit being 0.2 mg/1, 60 day rolling average. 



Section 73 - Certification by representative of the City 

I certify under penalty of law that this document and all attachments were prepared 

under my direction or supervision in accordance with a system designed to assure 

that qualified personnel properly gather and evaluate the information submitted. 

Based on my inquiry of the person or persons who manage the system, or those 

persons directly responsible for gathering the information, the information submitted 

is, to the best of my knowledge and belief, true, accurate, and complete. I am aware 

that there are significant penalties for submitting false information, including the 

possibility of fine and imprisonment for knowing violations. 

Closing 

We trust this information meets your expectations regarding the required progress 

report. Please do not hesitate to contact me at 508-580-7135 regarding any questions or 

comments on this information. 

MLT/ss 
cc: Chief, Environmental Enforcement Section 

Environmental and Natural Resources Division 
United States Department of Justice 
P.O. Box 7611, Ben Franklin Station 
Washington, D.C. 20044 

Barbara Healy Smith 
Assistant U.S. Attorney 
John Joseph Moakley U.S. Courthouse 
1 Courthouse Way, Suite 9200 
Boston, MA 02210 

Michael L. Thoreson 
DPW Commissioner 



Tonia Bandrowicz 
Sr. Enforcement Counsel 
U.S. EPA 
Mail Code: SEL 
One Congress Street 
Boston, MA 02114-2023 

Steven Couto 
Environmental Engineer 
U.S. EPA 
Mail Code: SEW 
One Congress Street 
Boston, MA 02114-2023 

Anne Bingham 
Massachusetts Department of Environmental Protection 
Southeast Regional Office 
20 Riverside Drive 
Lakeville, MA 02347 

J. Condon, Chief Financial Officer 
David Norton, Water and Sewer Contract Administrator 
Larry Rowley, Utilities Superintendent 
Joseph Shepherd, MADEP, SER 
Jack Hamm, MADEP, Boston 
Gregory A. Roy, CDM Cambridge 
Ian W. Mead, CDM Providence 





Photo 188A- 100 Mass AveSta 0+73 

Photo 1908 -109 Mass AveSta 2+41 to 2+52 



Photo 193A- Mass AveSta 1+22 Photo 1938- Mass AveSta 1+22 



Photo 194A- 23 Mass AveSta 1+23 Photo 1948- 23 Mass AveSta 1+23 
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Photo 195A- 28 Mass AveSta 0+24 

Photo 196A- 23 Mass AveSta 0+71 Photo 1968- Mass AveSta 0+71 



Photo 197A- 47 Mass AveSta 2+96 Photo 1978-47 Mass AveSta 2+96 

Photo 199A- 52 Mass AveSta 2+96 



Photo 200A- Mass AveSta 2+14 



Photo 184A- Ashfield dr@ Anawan sta 0+33 

(NO BEFORE PICTURE) 

Photo 1828 - 90Bisl'!op St Sta 1 +53 



Annual Dates 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 

Response to Section 42a- Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 

Infiltration 
Flow in gallons per day 

Inflow Totall/1 

Quarter Work Performed Description of Work Removed Removed per quarter 
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Apr- Jun 2007 Removal of 15 private sump pumps throughout the city 124,200 gpd 

May 3, 2007 Massachusetts Ave.,replaced 22' of8" PVC STA 19+99 to 2+ 14 ( 043-016 to 043-015) see Photo lOOA & 2008 500 gpd 

May 2, 2007 Massachusetts Ave., replaced 6' of 8" PVC STA 2+96 (043-019 to 043-018) see Photo 199A & 1998 1,510 gpd 

May 1, 2007 Massachusetts Ave., replaced 2' of 8" PVC STA 2+ 14 (043-019 to 043-0 18) see Photo 198A & 1988 1,550 gpd 

April30, 2007 Massachusetts Ave., replaced 5' of8" PVC STA 2+96 (043-019 to 043-018) see Photo 197A & 1978 1,710 gpd 

April25, 2007 Massachusetts Ave., replaced 4' of 8" PVC STA 0+71 (043-020 to 043-0 19) see Photo 196A & 1968 5 gpd 

April24, 2007 Massachusetts Ave., replaced 8"X6" Y & 3' of 8" PVC & 5'of6" PVC STA 0+24 (043-019 to 043-018) see Photo 195A & 1,710 gpd 

April20, 2007 Massachusetts Ave., replaced 6"X8" TEE & 7' 8" PVC & 5' of6" PVC STA 1+23 (043-020 to 043-019) see Photo 194A & 10 gpd 

Aprill9, 2007 Massachusetts Ave., replaced 4' of8" PVC STA 1+22 (043-020 to 043-019) see Photo 193A & 1938 15 gpd 

April 19, 2007 Massachusetts Ave., replaced 1.5' of 8" PVC STA 1+32 (043-020 to 043-019) see Photo 192A & 1928 15 gpd 

Aprii!O, 2007 Summer St., replaced 3' of6" PVC NO STA (Not on Phase repair list) see Photo 191A & 1918 

April5, 2007 Massachusetts Ave. , replaced 10' of8" PVC STA 2+41 to 2+52 (043-016 to 043-015) see Photo 190A & 1908 480 gpd 

April4, 2007 Massachusetts Ave., replaced 7' of8" PVC STA 1+99 (043-016 to 043-015) see Photo 189A & 1898 550 gpd 

April3 , 2007 Massachusetts Ave., replaced 6' of8" PVC STA 0+73 (043-016 to 043-015) see Photo 188A & 1888 45 gpd 

April2 , 2007 Massach_11setts Ave., replaced 4' of8" PVC STA (043-015 to 043-014) see Photo 187A & 1878 1,800 gpd 1)4,100_gpd 

March 30,2007 Ana wan St. , replaced 6' of 8" PVC STA 0+08 (043-078 to 043-077) see Photo 186A &1868 1,080 gpd 

March 29, 2007 Anawan St., replaced 6' of 10" PVC STA 0+76 (043-078 to 043-077) see Photo 185A & 1858 1,080 gpd 

March 28,2007 Ashfiel Dr @Anawan St. , replaced 10' of 10" PVC STA 0+33 (Not on replace list) see Photo 187A &1848 

March 27, 2007 Bishop St. , replaced 3' of8" PVC STA 0+ 11 (043-087A to 043-086A) see Photo l83A & 1838 360 gpd 

March 27,2007 Bishop St., replaced 3' of 8" PVC STA 1+53 (043-087A to 043-086A) see Photo 182A & 1828 360 gpd 2, 880 gpd 

March 13, 2007 Algonquin St., replaced 3' of 10" PVC STA 0+55 (043-013 to 043-012) see Photo 181A & 1818 300 gpd 

March 12, 2007 Algonquin St. , replaced 3' of 10" PVC STA 0+39 (043-013 to 043-012) see Photo 180A & 1808 180 gpd 

March 9, 2007 Dailey Rd., replaced 2' of8" PVC STA 0+08 (043-059 to 043-058) see Photo 179A & 1798 50 gpd 

March 8, 2007 Algonquin St., replaced 4' of 10" PVC STA 0+ 15 (043-013 to 043-012) see Photo 178A & 1788 200 gpd 

March 7, 2007 Dailey Rd., replaced 9' of 8" PVC & service wye STA 0+76 (043-059 to 043-058) see Photo l77A & 1778 50 gpd 

March 6, 2007 Anawan St., replaced 6' of 10" PVC STA 1+13 (043-079 to 043-078) see Photo 176A & 1768 10 gpd 

February 27, 2007 John berman Dr., replaced cap on Y STA 1+58 (Not on replace list) see Photo 175A & 1758 700 gpd 

February 21 , 2007 John Berman Dr., replaced 4' of 10" PVC & service wye STA 0+52 (043-085A to 043-085) see Photo 174A, 1748, 174C 50 gpd 

February 13,2007 John Berman Dr., replaced service wye STA 1+25 (043-086 to 043-085A) see Photo 173A & 1738 50 gpd 

February 8, 2007 John Berman Dr., replaced 6' of 10" PVC STA 0+86 (043-086 to 043-085A) see Photo 172A & 1728 20 gpd 

February 7, 2007 Ana wan St. , replaced 4' of 8" PVC & service wye STA 1+82 (043-079 to 043-078) see Photo 171A & 1718 20 gpd 

February 6, 2007 Anawan St. , replaced 7' of8" PVC STA 1+ 11 (043-079 to 043-078) see Photo 170A & 1708 

February 5, 2007 Annis Ave., replaced 13' of 8" PVC & 9' of 10" PVC see Photo 169A 30 gpd 

February 2, 2007 Anawan St. , replaced 5' of8" PVC STA 0+66 (043-079 to 043-078) see Photo 168A & 1688 25 gpd 

February 1, 2007 Ana wan St. , replaced 20' of 8" PVC & service wye STA 0+33 to 0+47 (043-079A to 043-079) see Photo 167A & 1678 25 gpd 

January 30, 2007 Anawan St. , replaced 3' of 8" PVC STA 1+08 (043-079A to 043-079) see Photo 166A & 1668 2,000 gpd 

January 29,2007 Almon Ave., replaced 3' of 8" PVC STA 1+76 (032-072 to 032-071) see Photo 165A & 1658 2,880 gpd 

January 5, 2007 Herrod Ave., replaced service wye STA 0+93 (037-124A to 037-124) see Photo 164A & 1648 1,080 gpd 

January 4, 2007 ___ i'i Manchester St., service wye STA 1+ 10 (042-004A to 042-005B) see Photo 163A & 1638 5,620 gpd 

December 18,2006 Rutland St., replaced 3' of6" pipe & service wye STA 2+48 (037-123 to 037-121A) see Photo 162A & 1628 672 gpd 

December 12, 2006 Calvin Street, replaced service wye STA 0+85 (031-031 to 031-030) see Photo 161A & 1618 1,260 gpd 

December 11, 2006 Calvin Street, replaced 6' of 8" PVC STA 0+ 31 (031-031 to 031-030) see Photo 160A & 1608 180 gpd 

November 29,2006 N. Manchester St. , replaced 3' of 8" PVC & service wye STA 1+30 (042-004A to 042-004B) see Photo I 59 A & 1598 432 gpd 

November 28,2006 N. Manchester St. , replaced 6' of 8" PVC & service wye STA 0+71 (042-004A to 042-004B) see Photo l58A 432 gpd 

November 27, 2006 N. Manchester St., replaced 8' of 8" PVC & service wye STA 2+00 (042-004A to 042-004B) see Photo 157 A & 1578 261 gpd 

October 23 , 2006 Vine Street, replaced 4' of 8" VC STA 1+46 (037-10 1 to 037-100) see Photo 156A & 1568 360 gpd 3,597 gpd 

September 9, 2006 Keith Avenue, replaced 5' of 8" PVC STA 0+ 34 (024-039A to 024-039) see Photo l55A 

May 9, 2006 Upland Road, replaced 3' of8" PVC STA 0+87 (037-91 to 037-90) see Photos 154A & 1548 

May II, 2006 Rutland Avenue, replaced 8" pipe and service wye STA 2+33 (037-121A to 037-122) see Photos 153A & 1538 

May 10, 2006 Rutland Avenue, replaced 4' of 8" PVC STA 1+87 (037-121A to 037-122) see Photos 152A & 1528 

May 18, 2006 Rutland Avenue, replaced 4' of 8" PVC STA 2+74 (037-121A to 037-122) see Photo ISlA 

1,500 gpd 
720 gpd 
720 gpd 
540 gpd 

Exfiltration 
Source 



Annual Dates 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1 :06-cv-11334-NMG 

Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 

Infiltration 
Flow in gallons per day 

Inflow Totall/1 

Quarter Work Performed Description of Work Removed Removed per quarter 

~ May 17, 2006 Rutland Avenue, replaced 4' of 8" PVC STA 2+87 (037-121A to 037-122) see Photos 150A & 1508 540 gpd 

"5 May 16, 2006 Rutland Avenue, replaced 4' of 8" PVC STA 0+ 15 (037-121A to 037-122) see Photos 149A & 1498 540 gpd 

0 July 19,2006 Oak Street, replaced service connection STA 2+05 (037-136 to 037-135) see Photos 148A & 1488 2,400 gpd 

"f July 20,2006 Oak Street, replaced 8" pipe service wye STA 2+85 (037-136 to 037-135) see Photos 147A & 1478 1,200 gpd 

.., July 25,2006 Oak Street, replaced 8" pipe and two service tees PVC STA 1+72 (037-135 to 037-134) see Photos 146A & 1468 2,500 gpd 

August 3, 2006 Oak Street, replaced 8" pipe and service tee STA 0+15 (037-134 to 037-133) see Photos 145A & 1458 1,200 gpd 

August 7, 2006 Oak Street, replaced pipe and service wyes STA 0+42 (037-134 to 037-133) see Photos 144A & 1448 1,440 gpd 

August 8, 2006 _Qa]<_Street, repjaced 8" pipe and service wye STA 2+08 (037-133 to 037-132) see Photos 143A & 1438 720 gpd ________ -~~_gpd 
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May I, 2006 Upland Rd., rep12' of8" pipe and 8"X8" sleeve STA 2+45 to 2+47 (037-091 to 037-090) see Photos 142A &1428 320 gpd 

April 25, 2006 

March 21 , 2006 
March 6, 2006 

February 28, 2006 

February 27, 2006 
February 7, 2006 
February 6, 2006 

February 2, 2006 
February I , 2006 

February I, 2006 

January 31 , 2006 
January 31, 2006 

January 31 , 2006 
January 31 ,2006 
January 30, 2006 

January 30, 2006 
January 30, 2006 
January 30, 2006 
January 30, 2006 
January 30, 2006 
January 27, 2006 
January 27, 2006 

January 26, 2006 
January 26, 2006 

January 26, 2006 
January 26, 2006 
January 24 , 2006 
January 24, 2006 

January 24, 2006 
January 24, 2006 
January 24, 2006 
January 20, 2006 
January 20, 2006 
January 20, 2006 
January 20, 2006 
January 19, 2006 
January 19,2006 
January 19, 2006 
January 18, 2006 
January 18, 2006 

January 18, 2006 

Orchard Ave., replaced 6' of 8" pipe STA 0+83 to 0+87 (037-130 to 037-129) see Photos 141A & 1418 

Pomona Dr., replaced 17.5' of6" pipe and 6"X6" sleeve (045-0320 to 045-032J) see Photos l40A & 1408 

Main St. behind Shaws, 5' of 8" pipe STA 0+47 to 0+52 (034-12A to 034-0 12) see Photos 137A to 1378 

Main St. behind Shaws, 5' of8" pipe STA 0+21 to 0+26 (034-12A to 034-012) see Photos 136A & 1368 

K-Mart Parking, replaced 6' of 8" pipe STA 0+ 36 to 0+42 (034-0 12K to 034-0 12J) see Photo 138A 

E. Main St., replaced 5' of 8" pipe STA 2+70 to 2+74 (037-087 to 037-086) see Photos 133A & 1338 

E. Main St., replaced 3' of 8" STA 2+25 to 2+28 (037-087 to 037-086) see Photos 132A & 1328 

P5 : Menlo Ave, lined 256.3' of 8" pipe (025-029 to 025-026) 

P5 : Geralyn Dr. Easement, lined 186' of 10" pipe (067-043 to 067-042) 

P5 : Easement across Cross Pond, lined 388' of 18" pipe (007-125 to 007-126) 

P5 : Boulders Apartments., lined 241' of 8" pipe (045-037E to 045-037D) 

P5 : Boulders Apartments., lined 150' of8" pipe (045-037D to 045-037C) 

P5: E. Ashland St. , lined 153 .5' of 15" pipe (045-033 to 045-032) 

P5 : E. Ashland St. , lined 102.5' of 15" pipe (045-032 to 045-031) 

P5 : Toby Rd., lined 127.5' of 8" pipe (045-034B to 045-033A) 

P5 : Toby Rd., lined 16.2' of 8" pipe (045-034A to 045-034B) 

P5: Toby Rd., lined 116.3' of 8'' pipe (045-034C to 045-034A) 

P5: Toby Rd., lined 192' of 8" pipe (045-036A to 045-035A) 

P5: Toby Rd., lined 53' of 8" pipe (045-035A to 045-034C) 

P5 : Pleasant St , lined 399.5' of 10" pipe (017-065 to 017-062) 

P5: Dover St., lined 451.6' of 10" pipe (018-017 to 018-016A) 

P5 : Belmont Ave, lined 77.3' of 10" pipe (017-0IIF to 017-041C) 

P5: No. Warren Ave, lined 271.4' of 10" pipe (019-027 to 019-024) 

P5: No. Warren Ave, lined 247.2' of 10" pipe (019-028 to 019-027) 

P5: No. Warren Ave, lined 200.8' of 10" pipe (019-031 to 019-028) 

P5 : Warren Ave, lined 232.3' of8" pipe (018-016 to 018-017A) 

P5 : Center St. , lined 353.5' of 10" pipe (019-071 to 019-072) 

P5 : Center St., lined 145.5' of 10" pipe (019-065 to 019-071) 

P5 : Center St., lined 143' of 10" pipe (019-037B to 019-065) 

P5 : Forest Rd., lined 208' of8" pipe (018-020A to 018-018B) 

P5 : Forest Rd., lined 325.6' of8" pipe (018-0 18A to 018-0188) 

P5 : Edward St. , lined 212.5' of8" pipe (047-054 to 047-055) 

P5 : Sharon St., lined 150.3' of8" pipe (047-054 to 047-053) 

P5 : Sharon St., lined 92.2' of 8" pipe (047-053 to 047-052) 

P5: Sharon St., lined 111.5' of 8" pipe (047-051 to 047-052) 

P5 : Skinner St. , lined 415.5' of 8" pipe (055-047 to 055-046) 

P5 : South Fuller St.,lined 276' of 10" pipe (018-0 16B to 018-016A) 

Oaks ide Ave., replaced 4' of 8" pipe STA 0+73 to 0+77 (033-024 to 033-024) see Photos 134A & 1348 

P5 : Lyon Ave, lined 279' of 8" pipe (066-053 to 066-052) 

P5 : Sharon St. , lined 275 .3' of 8" pipe (047-051 to 047-050) 

P5 : Sharon St. , lined 300' of8" pipe (047-050 to 047-049A) 

180 gpd 

1,440 gpd 

15,750 gpd 
1,275 gpd 

2,520 gpd 
1,440 gpd 
7,200 gpd 
2,880 gpd 
1,440 gpd 

2,160 gpd 
180 gpd 

40,320 gpd 
6,099 gpd 

360 gpd 
22 ,800 gpd 

11,520 gpd 
720 gpd 

2,160 gpd 
12,960 gpd 

720 gpd 
11,520 gpd 

540 gpd 

1,275 gpd 

360 gpd 
4,320 gpd 

500 gpd 

Exfiltration 
Source 



Annual Oates 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 

Response to Section 42a- Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 

Infiltration 
Flow in gallons per day 

Inflow Total l/1 

Quarter Work Performed Description of Work Removed Removed per quarter 

January 18, 2006 P5 : Sharon St., lined 200.3' of 8" pipe (047-049A to 047-049) 2,880 gpd 

January 17, 2006 P5 : Main St. , lined 321 .5' of 8" pipe (066-044 to 066-043) 135 gpd 

January 17,2006 P5: Annadea Rd.,lined 302.5' of 8" pipe (047-006A to 047-0058) 2,880 gpd 

January 17, 2006 P5 : Annadea Rd., lined 115.5' of 8" pipe (047-005B to 047-004A) 

January 16,2006 P5: Skinner St. , lined 148.3' of 8" pipe (055-048 to 055-049) 

January 16, 2006 P5: Skinner St., lined 75.5' of 8" pipe (055-048 to 055-046) 

January 13, 2006 P5: Maplewood Cir., lined 230.9' of8" pipe (045-021 to 045-022) 

January 13, 2006 P5 : Maplewood Cir. , lined 247.5' of8" pipe (045-021 to 045-020) 

January 13,2006 P5 : Joslyn Ln, lined 113.5' of8" pipe (019-073 to 019-074) 

January 13,2006 P5: Joslyn Ln, lined 113.5' of8" pipe (019-072 to 019-073) 

January 12, 2006 P5: Cristo's Way, lined 370.9' of 8" pipe (048-051 to 048-050) 

January 12, 2006 P5: Cristo's Way, lined 300.5' of 8" pipe (048-050 to 048-042) 

January 12, 2006 P5: Woodland Ave, lined 391 ' of8" pipe (035-107 to 035-106) 

January 12,2006 P5: Woodland Ave, lined 263' of8" pipe (035-109 to 035-107) 

January 12, 2006 Oakside Ave., replaced 5' of 8" pipe STA 1+45 to 1+50 (033-026 to 033-025) see Photos 135A & 135B 

10,975 gpd 
410 gpd 

1,440 gpd 
2,880 gpd 

90 gpd 
90 gpd 

11 ,620 gpd 
764 gpd 

2,760 gpd 
69,120 gpd 

January II , 2006 P5: Maplewood Cir. , lined 276' of 8" pipe (045-020 to 045-0 19A) 1,440 gpd 

January II , 2006 P5: Maplewood Cir., lined 197' of 8" pipe (045-0 19 to 045-019A) 1,080 gpd 

January II , 2006 P5: Maplewood Cir., lined 20 1.5' of 8" pipe (045-0 17 to 045-0 19) 2,880 gpd 

January II , 2006 P5: Camden Ave, lined 198.5' of 8" pipe (020-060C to 020-060B) 12,960 gpd 

January II , 2006 P5: Camden Ave, lined 296.5' of 8" pipe (020-060B to 020-060A) 2,160 gpd 

January 10, 2006 P5: Quincy St ., lined 251 ' of 8" pipe (048-053 to 048-054) 410 gpd 

January 10, 2006 P5: Beaumont Ave, lined 101' of8" pipe (048-052 to 048-053) 107 gpd 

January 10, 2006 P5: Beaumont Ave, lined 149' of8" pipe (048-051 to 048-052) 107 gpd 

January 10, 2006 P5 : Hampton Ave, lined 417' of 8" pipe (035-108 to 035-107) 177 gpd 

January 9, 2006 P5 : Plain St. , lined 286.7' of 8" pipe (066-090 to 066-089A) 5,000 gpd 

JanuaryDQO~ Jane Ter., replaced 3' of6" pipe STA 1+57 to 1+60 (033-022 to 033-021) see Photos 139A & 139B 1,440 gpd _ 285,764 gpd 

Oct- Nov 2005 P5 : Rehabilitation of 117 manholes 94,608 gpd 

December 22,2005 P5: Main Street, lined 277' of8" pipe (066-042 to 066-041) 

December 22 , 2005 P5: Main Street, lined 248.5' of 8" pipe (066-043 to 066-042) 

December 21, 2005 P5 : Quincy Street, lined 273.7' of 8" pipe (048-056 to 048-055) 

December 21, 2005 P5 : Quincy Street, lined 279.2' of 8" pipe (048-055 to 048-053) 

December 20, 2005 P5 : Manomet Street, lined 277.45' of 8" pipe (020-053 to 020-054) 

December 19,2005 P5 : Theresa Road, lined 232.1' of8" pipe (067-065 to 067-066) 

December 15, 2005 P5 : Ash Street, lined 206.2' of8" pipe (017-026 to 017-024) 

December 15, 2005 P5: Ellsworth Street, lined 235.8' of 8" pipe (0 17-024 to 017-022) 

December 14, 2005 P5 : Spring Street, lined 210.6' of8" pipe (017-043 to 017-053) 

December 14, 2005 P5 : Highland Terrace, lined 228.6' of8" pipe (017-050 to 017-043) 

December 13, 2005 P5: No. Quincy Street, lined 34' of8" pipe (049-105 to 049-105A) 

December 13 , 2005 P5: No. Quincy Street, lined 314' of 8" pipe (049-106 to 049-105) 

December 13,2005 P5: No. Quincy Street, lined 285' of 8" pipe (049-108 to 049-106) 

December 12,2005 P5 : Moraine Street, lined 335 .05' of8" pipe (017-066 to 017-065) 

December 7, 2005 P5 : Main Street, lined 327' of 8" pipe (066-045 to 066-044) 

December 7, 2005 P5 : Main Street, lined 304.7' of 8" pipe (066-049 to 066-045) 

December 7, 2005 P5: Main Street, lined 203.4' of 8" pipe (066-052 to 066-049) 

December 5, 2005 P5: Brunswick Street, lined 268.4' of 8" pipe (117-097 to 117-100) 

December I, 2005 P5 : Summer Street, lined 139.65' of 8" pipe (066-083 to 066-079) 

December 1, 2005 P5 : Summer Street, lined 54.3' of 8" pipe (066-083 to 066-084) 

December I, 2005 P5 : Summer Street, lined 174.45' of 8" pipe (066-084 to 066-085) 

December I, 2005 P5: Summer Street, lined 215.2' of8" pipe (066-085 to 066-086) 

November 30,2005 P5: Pleasant Street, lined 152' of8" pipe (017-162 to 017-160B) 

November 30, 2005 P5 : Pleasant Street, lined 308.3' of8" pipe (017-1608 to 017-160A) 

11 ,520 gpd 
3,610 gpd 
4,350 gpd 
2,520 gpd 

117 gpd 
1,620 gpd 
4,320 gpd 
13 ,680 gpd 
7,560 gpd 

102 gpd 
4,500 gpd 
7,200 gpd 
2,160 gpd 
2,700 gpd 

3,600 gpd 
1,440 gpd 
5,760 gpd 

1,080 gpd 

1,080 gpd 
8,460 gpd 

Exfiltration 
Source 
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City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1 :06-cv-11334-NMG 

Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Annual Dates 
Infiltration Inflow Total III 

Quarter _ Work Performed Description of Work 
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g 
"' .. 
t: .. 
" 0 
-s .... 

November 30, 2005 P5 : Pleasant Street, lined 307.7' of8" pipe (017-160A to 017-160) 

November 29, 2005 P5 : Prospect Avenue, lined 308.05' of 8" pipe (0 17-114 to 017-113) 

November 28, 2005 P5 : Cross Country (off E. Ashland), lined 195.3' of 15" pipe (045-034 to 045-035) 

November 28,2005 P5 : Cross Country (off E. Ashland). lined 207.4' of 15 " pipe (045-033 to 045-034) 

November I 8, 2005 P5: No. Quincy Street, lined 70. 15' of 8" pipe (049- I 02 to 049-102A) 

November 18, 2005 P5: No . Quincy Street, lined 275.45' of8" pipe (049-103 to 049-102) 

November 18,2005 P5: No. Quincy Street, lined 287.2' of 8" pipe (049-104 to 049-103) 

November 18,2005 P5: No . Quincy Street, lined 326.1' of8" pipe (049-105A to 049-104) 

November 18.2005 P5: E. Ashland Street, lined 21 ' of 12" pipe (040-015to 040-016) 

November 18,2005 P5: E. Ashland Street, lined 152' of 12" pipe (040-003B to 040-015) 

November I 7, 2005 P5: Easement (between Manomet & Grafton). lined 129.3' of 8" pipe (020-048 to 020-043) 

November 17, 2005 P5: Easement (between Manomet & Grafton). lined 250. 7' of 8" pipe (020-049 to 020-048) 

November 16, 2005 P5: No. Quincy Street, lined 295.8' of 8" pipe (045-072 to 045-074) 

November 16, 2005 P5: No. Quincy Street, lined 30 1.6' of 8" pipe (045-075 to 045-074) 

November 16, 2005 P5: No . Quincy Street, lined 239.6' of 8" pipe (045-075 to 045-076) 

November 15,2005 P5: Georgene Drive, lined 208.7' of8" pipe (067-067A to 067-067) 

November 15, 2005 P5: Georgene Drive, lined 21 0.35' of 8" pipe (067-069 to 067-067 A) 

November I 4, 2005 P5: Clinton Street, lined 286.9' of 8" pipe (0 18-0 I OA to 018-0 I 0) 

November 10,2005 P5 : Cross Country, lined 161.45' of 12" pipe (045-017 to 045-016) 

November 10,2005 P5 : Cross Country, lined 155 .9' of 12" pipe (045-016to 045-015) 

November 10,2005 P5 : Cross Country, lined 245 .1' of 12" pipe (045-015to 045-014) 

November 10,2005 P5 : Cross Country, lined 236.85' of 12" pipe (045-014to 045-013) 

November 10,2005 P5 : Cross Country, lined 224.9' of 12" pipe (045-013to 045-012A) 

November I 0, 2005 P3 : High Street, replaced 173.9' of 8" pipe (0 19-091 to 0 19-088A) 

November 9, 2005 Hatchfield Dr. replaced 2' of8" pipe STA l+Olto 1+03 (032-055C to 032-055B) see Photo 131A & 131B 

November 9, 2005 P5 : Twelfth Avenue, lined 298.7' of 8" pipe (067-033 to 067-031) 

November 9, 2005 P5 : Twelfth Avenue, lined 297' of 8" pipe (067-034 to 067-033) 

November 9, 2005 P5 : Twelfth Avenue, lined 191.3' of 8" pipe (067-035 to 067-034) 

November 8, 2005 P5 : Carleton Street, lined 407.1' of 8" pipe (0 17-127 to 0 17-088) 

November 7, 2005 P5: Plain Street, lined 349. 1' of 8" pipe (067-065 to 067-067) 

November4, 2005 P5: August Avenue, lined 270.8' of8" pipe (017-110 to 017-074) 

November 2, 2005 P5 : Hamilton Street, lined 273. 7' of 8" pipe ( 117-097 to 117-099) 

November 2, 2005 P5 : Hamilton Street, lined 275.8' of 8" pipe (117-098 to 117-099) 

November 2, 2005 P5: Boulders Apartments, lined 304.9' of8" pipe (045-037E to 045-037G) 

November 2, 2005 P5: No. Quincy Street, lined 292.4' of8" pipe (049-109to 049-108) 

November 2, 2005 P5 : No . Quincy Street, lined 337. I' of 8" pipe (049-1 09 to 049-11 0) 

November 2, 2005 P5 : Bedford Street, lined 347.65' of 8" pipe (045-047 to 045-048) 

November 2, 2005 P5 : Bedford Street, lined 158.8' of 8" pipe (045-047to 045-046) 

November 2, 2005 P5 : Manomet Street, lined 149.85' of 8" pipe (020-061 to 020-060) 

November 2, 2005 P5 : Manomet Street, lined 136. I' of 8" pipe (020-066 to 020-065) 

November 2, 2005 P5 : Manomet Street, lined 267. 1' of 8" pipe (020-065 to 020-061) 

November 2, 2005 P5 : Anania Terrace, lined 388.4' of 8" pipe (020-067 to 020-065) 

November 2, 2005 P5: Loucraft Avenue, lined 310.4' of 8" pipe (019-043 to 019-042) 

November 2, 2005 P5 : Maplewood Cir., lined 242.8' of 10" pipe (045-031A to 045-033B) 

November 2, 2005 P5: Maplewood Cir., lined 152.1' of 10" pipe (045-031A to 045-030A) 

November 2, 2005 P5 : Maplewood Cir., lined 90' of 10" pipe (045-029A to 045-030A) 

November 2, 2005 P5: Maplewood Cir., lined 308.3' of 10" pipe (045-029A to 045-028) 

October 19, 2005 P5 : Pomona Drive, lined 279.5' of pipe (045-032A to 045-032B) 

October 19, 2005 P5 : Pomona Drive, lined 105.4' of pipe (045-032A to 045-032G) 

October 19, 2005 P5 : Pomona Drive, lined 213.5' of pipe (045-032H to 045-032G) 

October 19, 2005 P5 : Pomona Drive, lined 118.6' of pipe (045-032H to 045-032I) 

4,320 gpd 

1,382 gpd 
I ,473 gpd 

107 gpd 

4,380 gpd 

7,250 gpd 

7,250 gpd 

8,640 gpd 

6,480 gpd 

1,800 gpd 

1,800 gpd 

764 gpd 

8,095 gpd 

5,760 gpd 
6,808 gpd 

6,643 gpd 

10,356 gpd 

10,068 gpd 

9,325 gpd 

360 gpd 

1,440 gpd 

6,873 gpd 

6,873 gpd 
3,254 gpd 

764 gpd 

2,160 gpd 

2,940 gpd 

1,440 gpd 

4,583 gpd 
5,050 gpd 

3,960 gpd 

180 gpd 

315 gpd 

14,400 gpd 

21,600 gpd 

4,320 gpd 

1,440 gpd 
5,040 gpd 

2,800 gpd 

360 gpd 
720 gpd 

Exfiltration 

Source 
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City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 

Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 

Infiltration 
Flow in gallons per day 

Inflow Totall/1 

Quarter Work Performed Description of Work 
Removed Removed _ pe!_quarter 
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October 19, 2005 P5 : Pomona Drive, lined 47.3' of pipe (045-032C to 045-032B) 

October 19,2005 P5 : Oberline Road, lined 319.6' of pipe (045-032B to 045-032D) 

October 19,2005 P5 : Annadea Road, lined 297.9' of8" pipe (047-007A to 047-006A) 

October 19,2005 P5: Annadea Road, lined 227.9' of 8" pipe (047-007A to 047-008A) 

October 19, 2005 P5: Annadea Road, lined 221.3' of 8" pipe (047-009A to 047-008A) 

October 19, 2005 P5: Court Street, lined 422.65' of8" pipe (047-061 to 047-063) 

October 19, 2005 P5: Court Street, lined 245.3' of8" pipe (047-061 to 047-020) 

October 17, 2005 P5: Charline Drive, lined 57.15' of 8" pipe (04 7-062 to 047-062A) 

October 17, 2005 P5 : Charline Drive, lined 336.6' of 8" pipe (047-061 to 047-062) 

October 13,2005 P5: Pomona Drive, lined 243.3' of pipe (045-032 to 045-032A) 

October 12, 2005 P5: Bark Circle, lined 238' of 8" pipe (045-083 to 045-084) 

October 12, 2005 P5 : Bark Circle, lined 205.4' of 8" pipe (045-083 to 045-082) 

October II, 2005 P3 : Lincoln Street, replaced 205.2' of 10" pipe (019-1 03A to 019-103B) 

October II , 2005 P3 : Lincoln Street, replaced 126.3' of 10" pipe (019-103B to 019-103C) 

October II , 2005 P3 : Lincoln Street, replaced 59.9' of 10" pipe (0 19-103C to 019-1030) 

October II , 2005 P3 : Lincoln Street, replaced 94.1' of 10" pipe (019-103D to 019-103E) 

October II, 2005 P3 : Lincoln Street. replaced 134.1' of 10" pipe (019-103E to 019-103F) 

3,600 gpd 
1,080 gpd 
1,448 gpd 
4,320 gpd 
1,080 gpd 

2,700 gpd 
3,600 gpd 

2,160 gpd 

October II , 2005 P3 : School St, replaced 294' of I 0" pipe (0 19-088 to 0 19-103B) 720 gpd 396,268 gpd 

Sept. 27-28,2005 P5: Rehabilitation of7 manholes 
5,760 gpd 

September 23,2005 Van Cliff, replaced 8" pipe STA 3+00 to 3+05 (032-053 to 032-052) see Photos 127A & 1278 

September 21 , 2005 Marie Ave., replaced 8" pipe STA 2+70 to 2+89 (050-065 to 050-065B) see Photos 129A & 1298 

September 21, 2005 Marie Ave., replaced 6' of 8" pipe STA 2+20 to 2+26 (050-066 to 050-067) see Photo 130A & 1308 

September 20,2005 Budd Ave., replaced 8" pipe STA 1+50 to 1+55 (053-062 to 053-063) see Photos 128A & 1288 

September 16,2005 P3 : Green St., replaced 275' of6" pipe (019-025 to 019-024) 

September 12,2005 Van Cliff, replaced 8" pipe STA 1+65 to 1+69 (032-053 to 032-052) see Photos 126A & 1268 

September 6, 2005 P3 : N. Warren Ave., replaced 365' of 8" pipe (0 19-042 to 0 19-040) 

September 6, 2005 P3: N. Warren Ave., replaced !57' of 8" pipe (0 19-044 to 019-042) 

August 31, 2005 P2: Bartlett St., replaced 19.5' of30" pipe (0 18-051 B to 018-051) 

August 31, 2005 P2: Chester Ave., replaced 18' of 18" pipe (0 18-05\A to 0 18-051) 

August 31, 2005 P2: Chester Ave., replaced 19.5' of 18" pipe (018-05IB to 018-056) 

August 31, 2005 P2: Chester Ave., replaced 89.5' of 18" pipe (0 18-056 to 018-056B) 

August 25,2005 West St., replaced 4' of 10" sewer pipe STA 1+29 to 1+33 (0 14-077 to 014-078) 

August 23, 2005 P3 : Roan Crt., replaced 286' of 8" pipe (0 19-041 to 0 19-040) 

August 19,2005 Roan Court, removed water & sewer service cross connection@ abandoned lot (019-040 to 019-041) 

August II , 2005 Rockland St., replaced service wye at STA 1+70 (031-088 to 031-093) see Photos 122A & 1228 

August!O, 2005 Rockland St., replaced wye & pipe STA 0+84- 0+89 (031-087 to 031-086) see Photos 123A & 1238 

August!O, 2005 Windsor Cir., replaced 8" pipe STA 1+55 to 1+60 (031-090 to 031-089) see Photos 124A & 1248 

August 8, 2005 Rockland St., replaced 8" pipe STA 0+00 to 1+05 (031-088 to 031-093) see Photos 121A & 1218 

August 8, 2005 Chester Ave., replaced sewer manhole with underdrain connection (018-056) see Photos 119A 

August 5, 2005 Adams St., replaced 8' of 8" pipe (053-097 to 053-096) see Photo 120A and 1208 

August 5, 2005 P3: Plain St., replaced 265' of 12" pipe (066-080 to 066-079) 

AugustS, 2005 P3 : Plain St., replaced 229' of 12" pipe (066-080 to 066-081) 

August 5, 2005 P3 : Plain St., replaced 254' of 12" pipe (066-081 to 066-082) 

2,880 gpd 
1,440 gpd 
7,200 gpd 
1,440 gpd 

6,840 gpd 

1,440 gpd 

2 1,600 gpd 

5,760 gpd 

14,400 gpd 

7,200 gpd 

July 19, 2005 Calvin St., replaced service "'Y_e at STfl. 0+30 (Q31-Q31 to 031-030) see Photos 125A & 1258 2,880 gpd _7!,!!4Q_gpd 

June 17,2005 P3: Otis St., replaced 223' of8" pipe (055-043 to 055-042B) 410 gpd 

May 30, 2005 Forest Ave., replaced pipe (021-032 to 021-031) see Photos 116A & 1168 

May 17,2005 

May 16,2005 

May 12,2005 

Carrol Ave., replaced service wye STA 1+06 (025-021B to 025-021A) see Photos 115A & 1158 

P3 : Appleby St., replaced 283' of 10" pipe (067-015 to 067-028) 

P3 : Armistion St., replaced 334' of 10" pipe (045-060 to 045-059) 

720 gpd 
760 gpd 

8,640 gpd 

Exfiltration 
Source 



Annual Dates 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 

Response to Section 42a- Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 

Infiltration 
Flow in gallons per day 

Inflow Total Ill 

Quarter Work Performed Description of Work 
Removed Removed per quarter 

8 May 12, 2005 P3: Armistion St., replaced 336' of 10" pipe (045-061 to 045-060) 4,320 gpd 

~ May II , 2005 P3: Twelfth Ave., replaced 300' of 8" pipe (067-031 to 067-028) 570 gpd 

~ May II, 2005 Carrol Ave., replaced service wye STA 0+59 (025-021B to 025-021A) see Photos l18A & ll8B 1,440 gpd 

0 May 10,2005 Carrol Ave., replaced pipe STA 1+42 to 1+47 (025-021A to 025-021C) see Photos 117A & 117B 
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May 6, 2005 

April 28, 2005 

April28, 2005 

April 15, 2005 

April 12, 2005 

April 12, 2005 

March 26, 2005 

March 18, 2005 

February 16, 2005 

P3: Twelfth Ave., replaced 225' of 10" pipe (067-028 to 067-027) 

P3: Armistion St., replaced 300' of 8" pipe (045-062 to 045-061) 

P3: Armistion St., replaced 238' of 8" pipe (045-063 to 045-062) 

P3: Pratt St. , replaced 207' of I 0" pipe (045-064 to 045-065) 

8,990 gpd 

720 gpd 

36,000 gpd 

P3: Armistion St., replaced 340' of 10" pipe (045-058 to 045-059) 8,640 gpd 

P3 : Allerton St., replaced 269' of 10" pipe (045-064 to 045-061) 30,240 gpd 101,450 gpd 

Woodard Ave, replaced 4' of 12" pipe from STA 2+21 to 2+25 (025-103 to 025-102) 1,440 gpd 

Woodard Ave, replaced service wye STA 0+87 (025-03 to 025-02) see Photos l14A & l14B 1,440 gpd 

Vesey St., replaced pipe from STA 0+89 to 0+97 (023-028 to 023-027) see Photos 113A & li3B 

February 14, 2005 Vesey St., replaced service wye at STA 2+ II (023-029 to 023-028) see Photos ll2A & 112B 

January 14,2005 P3 : Otis St., replaced 223' of8" pipe (055-043 to 055-042B) 410 gpd 

January II, 2005 Hillberg Ave., replaced pipe from STA 0+35 to 0+51 (023-042 to 023-041) see Photos lllA & lllB 1,440 gpd 

January II, 2005 Hillberg Ave., replaced pipe from STA 0+78to 0+94 (023-040A to 023-040) see Photos 107A & 107B 438 g_pd _ 5,168 gpd 

December 21,2004 Hillberg Ave., replaced pipe from STA 0+97to 1+01 (023-044 to 023-043) see Photos 108A & 108B 1,440 gpd 

December 14,2004 P2: Silver Rd., replaced 685' of 10" pipe (017-059 to 017-061) 15,840 gpd 

December 14,2004 Tremont St. , replaced wye & pipe from STA 2+30 to 2+36 (023-016 to 023-014) see Photos 109A & 109B 1,440 gpd 

Dec. 13-30, 2004 Whitman Interceptor lining, Southfield Dr., East St. to Edison Easement ( 1,570 ft) 20,000 gpd 

December 13,2004 French Ave., replaced pipe from STA 1+13 to 1+25 (023-027 to 023-025) see Photos llOA & llOB 2,160 gpd 

December 3, 2004 P3: Annadea Rd., replaced 253' of8" pipe (047-003A to 047-002A) 2,160 gpd 

December 3, 2004 P3: Edward St., replaced 295' of 8" pipe (047-042 to 047-043) 8,640 gpd 

December 3, 2004 P3 : Edward St., replaced 207' of 8" pipe (047-042 to 047-041) 2,160 gpd 

December 3, 2004 P3 : Crane Rd., replaced 301' of8" pipe (047-15A to 047-14A) 2,160 gpd 

December 3, 2004 

December 3, 2004 
December 3, 2004 
December 3, 2004 
December 2, 2004 

December 2, 2004 

December 2, 2004 

December 2, 2004 
December 2, 2004 

November 29, 2004 
November 22, 2004 
November 16, 2004 
November 8, 2004 
November 2, 2004 
November 2, 2004 
October 26, 2004 
October 25, 2004 
October 14, 2004 
October I 2, 2004 
October 4, 2004 

September 30, 2004 
September 30, 2004 

P3 : Crane Rd., replaced 29T of 8" pipe (047-016A to 047-015A) 

P3 : Crane Rd., replaced 197' of 8" pipe (047-017A to 047-016A) 

P2: Edward St., replaced 537' of 8" pipe (047-041 to 047-043) 

P2: Crane rd., replaced 804' of 8" pipe (047-014A to 047-017A) 

P3 : Twin Oaks, replaced 225' of8" pipe (047-009A to 047-0IOB) 

P3: Twin Oaks, replaced 300' of8" pipe (047-0IIA to 047-009A) 

P3: Twin Oaks, replaced 250' of 8" pipe (047-011A to 047-012A) 

P2: Twin Oaks Dr., replaced 769' of8" pipe (047-009A to 012A and OIOB) 

French Ave., replaced pipe from STA 0+45 to 0+47 (023-027 to 023-025) see Photos lOSA & lOSB 

P2: Belmont Ave., replaced 89' of 8" and 10" pipe (017-011F to 017-0 11F1) 

4,140gpd 

360 gpd 
10,800 gpd 
6,660 gpd 
4,320 gpd 

17,285 gpd 

5,760 gpd 
27,365 gpd 
1,440 gpd 

P2: Augusta Ave., replaced 763' of8" and 6" pipe (017-110 to 017-115) 3,060 gpd 

P2: Greenfield St. , replaced 456' of 8" and 6" pipe ( 017-110 to 017-111) 360 gpd 

P2: Spring St., replaced 292' of 8" pipe (017-036 to 017-037) 7,020 gpd 

French Ave., replaced pipe from STA 0+16 to 0+18 (023-027 to 023-025) see Photos 106A & 106B 4,102 gpd 

P2: Poplar Rd., replaced 654' of 8" pipe (017-053 to 017-CAP6) 13,680 gpd 

P2: Brook St. replaced 1,097' of8" and 10" pipe (018-012A to 018-030) 5,220 gpd 

P2: Green St. , replaced 508' of 8" and 10" pipe (0 17-034 to 0 17-035) II ,430 gpd 

Myrtle St, replaced pipe STA 0+14 to 0+18 (022-036 to 022-035) see Photos 94A 4,320 gpd 

P2: Newbury St., replaced 528' of8" and 6" pipe (017-128 to 017-131) 7,200 gpd 

School St, replaced pipe from STA 0+05 to 0+9 (019-103B to 019-103A) see Photos 9SA & 9SB 2,160 gpd 192,682 gpd 

Lincoln St, capped service STA 2+03 (019-103A to 019-103) see Photos 97A & 97B 

Lincoln St, replaced pipe from STA 0+80 to 0+85 (019-103A to 019-103) see Photos 96A & 96B 1,440 gpd 

Exfiltration 
Source 



Annual Dates 

Table 1 

City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 

Response to Section 42a- Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 

Infiltration 
Flow in gallons per day 

Inflow Total Ul 

Quarter Work Performed Description of Work 
Removed _ B.elll_oved per quarter 
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September 30, 2004 P2: Ash St., replaced 299' of 8" pipe (0 17-038 to 0 17-039) 360 gpd 

September 24,2004 Center St, replaced pipe STA 0+82 to 0+94 (019-65 to 019-378) see Photos 99A & 998 650 gpd 

September 24, 2004 Center St, replaced service wye STA 1+08 (019-73 to 019-74) see Photos 98A 1,440 gpd 

September 22 , 2004 
4,320 gpd 

P2: Boylston St. replaced 561 ' of 8" pipe (020-054 to 020-056) 

September 20, 2004 High St, replaced pipe from STA 1+15 to 1+21 (019-091 to 019-088A) see Photos IOOA & 1008 1,440 gpd 

September 15, 2004 
P2: Camden Ave., replaced 292' of 8" pipe (020-060 to 020-060A) 

September 14, 2004 Legion PKW, replaced pipe from STA 0+46 to 0+64 (019-076 to 019-090) see Photos lOlA & 1018 
4,320 gpd 

September 8, 2004 
Legion PKW, replaced pipe from STA 0+96 to 0+98 (019-079 to 019-076) see Photos 102A & 1028 

1,440 gpd 

September 8, 2004 P2: Forest Rd. replaced 218' of8" pipe (018-20A to 018-021A) 
720 gpd 

September 7, 2004 Center St, replaced service wye STA 0+ 19 (019-73 to 019-72) see Photos 103A & 1038 

September~2Q_(l_4 ___ Packard WY, replaced pipe STA 3+01 to 3+10 (021-004 to 021-003) see Photos 104A 2,880 gpd 19,010 gpd 

~ 

0 ' d 

Sept 26 - Dec 3 1, 2003 Abington removal of 8 sump pumps 
172,800 

172,800 gpd 

July 2003 PI : 002-079 MH rehab 
2,880 gpd 

July 2003 PI : 002-081 MH rehab 
2,880 gpd 

July 2003 PI : 002-098 MH rehab 
4,320 gpd 

July 2003 P 1: 002-20 I MH rehab 
2,880 gpd 

July 2003 PI : 002-200A MH rehab 
2,880 gpd 

August 2003 PI : 004-006 MH rehab 
5,760 gpd 

July 2003 PI : 009-017A MH rehab 
7,200 gpd 

July 2003 Pl : 011-001 MH rehab 
5,760 gpd 

July 2003 PI : 011-002 MH rehab 
4,320 gpd 

July 2003 PI : 011-018 MH rehab 
2,880 gpd 

August 2003 PI : 012-067 MH rehab 
2,160gpd 

July 2003 PI: 012-076 MH rehab 
2,880 gpd 

July 2003 Pl : 017-125 MH rehab 
4,320 gpd 

August 2003 Pl : 017-054 MH rehab 
7,200 gpd 

July 2003 Pl : 021-001 MH rehab 
28,800 gpd 

August 2003 Pl: 025-041A MH rehab 
4,320 gpd 

July 2003 P 1: 027-068 MH rehab 
2,160 gpd 

July 2003 Pl : 031-016 MH rehab 
2,880 gpd 

July 2003 PI : 031-089 MH rehab 
7,200 gpd 

July 2003 PI : 031-050A MH rehab 
7,200 gpd 

July 2003 PI : 032-019 MH rehab 
4,320 gpd 

August 2003 PI: 033-021 MH rehab 
2,880 gpd 

August 2003 PI : 041-079 MH rehab 
7,200 gpd 

July 2003 PI : 045-033 MH rehab 
7,200 gpd 

August 2003 PI : 045-065 MH rehab 
7,200 gpd 

July 2003 PI : 046- 113A MH rehab 
2,160 gpd 

July 2003 PI: 047-029 MH rehab 
4,320 gpd 

Exfil tration 
Source 



Annual Dates 

Table 1 

City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 

Response to Section 42a- Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 

Infiltration 
Flow in gallons per day 

Inflow Totall/I 

Quarter_ Work Performed Description of Work 
Removed Removed per quarter 
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July 2003 PI : 048-057D MH rehab 
3,600 gpd 

July 2003 PI : 049-091 MH rehab 
2,160 gpd 

August 2003 PI: 052-010 MH rehab 
3,600 gpd 

July 2003 PI : 061-01 I MH rehab 
5,040 gpd 

July 2003 PI : 065-021 MH rehab 
7,200 gpd 

July 2003 PI : 065-028 MH rehab 
31,680 gpd 

August2003 PI : 065-00BA MH rehab 
2,160 gpd 

August 2003 PI: 117-088A MH rehab 
4,320 gpd 

August2003 Pl : PleasantStreet008-0ll to008-0IO 61' 8" 
5,900gpd 

August2003 PI : Rockland Street 008-013 to 008-012 306' 8" 
25,000 gpd 

July 2003 PI : Belair Street 004-040 to 004-023 116' 10" 
3,600 gpd 

July 2003 PI : Belair Street 004-023 to 004-020, 248' 10" 
15 ,120 gpd 

July 2003 PI : Belair Street 004-020 to 004-016, 298' 10" 
16,560 gpd 

July- Sept. 2003 Abington removal of2 I sump pumps 
440,000 gpd 712>100 g)l<! 

May 2003 PI: Belair Street 004-045 to 004-044 361' 8" 
0 gpd 

May 2003 PI : Belair Street 004-044 to 004-042 115' 8" 
0 gpd 

April 2003 PI : Belair Street 004-042 to 004-041 243' 8" 
1,275 gpd 

April2003 P 1: Belair Street 004-041 to 004-040 364' 8" 
2,880 gpd 

June 2003 PI : North Cary Steel 040-031 to 040-029 164' 12" 
11,520 gpd 

June 2003 PI : North Cary Steel 040-029 to 040-028 338' 12" 
112,320 gpd 

AprilS, 2003 PI : Belair Street 004-016 to 017-012A, 357' 10" 
14,400 gpd 142,395_gp<l 

March20,2003 PI : BelairStreet 017-012Ato017-0IIA55' 10" 
Ogpd 

March 10, 2003 P1 : Westgate Drive 007-127F to 007-127Q 196' 12" 
34,560 gpd 

February 26,2003 P1 : Easement ofT E. Westgate Dr. 007-1 27D to 007-127C 326' 12" 30,560 gpd 

February 15 , 2003 P1 : Easement ofT E. Westgate Dr. 007-127C to 007-127B 251' 12" 57,500 gpd 

February 10,2003 PI: Easement ofT E. Westgate Dr. 007-127B to 007-127 335' 12" 410 gpd _123_,_03Q_rux:l 

December-02 Pl : BelairStreet 017-011Ato017-010B 174' 10" 
26,640gpd 

December-02 PI : Belair Street 017-0IOB to 017-0llB 98' 10" 
11,520 gpd 

November-02 

November-02 

November-02 

Oct - Dec 2002 

October 3, 2002 

August 20, 2002 

July 30, 2002 

July 29, 2002 

July 27, 2002 

July 25, 2002 

July 24, 2002 

July 23, 2002 

May 28, 2002 

May 21,2002 

May 20,2002 

May 17,2002 

May 13 ,2002 

May 9, 2002 

May 8, 2002 

PI: Belair Street 017-0IIB to 017-0JOA Ill' 10" 

PI : Belair Street 017-0IOA to 017-009A, 280' 10" 

PI : Belair Street 017-009A to 017-00lB 209' 10" 

0 gpd 

2,160 gpd 

0 gpd 

Removal of 138 private sump pumps throughout the city 
3,008,000 gpd 

Legion PKW, disconnected private catch basin, STA 0+48 (019-077 to 019-076) see Photo 93A & 93B 107,000 gpd :3,J~5~ 

Removed catch basin grate on sewer manhole at end of Thatcher Crt. (MH 058-022) 100,000 gpd 

Ash St. , replaced pipe and service from STA 1+22 to 1+56 (0 17-039 to 017-038) see Photo 92B 4,320 gpd 

S. Fuller St., replaced pipe from STA 0+27 to 0+33 (018-016B to 018-016A) see Photo 90A & 90B SPL 

Dover St., replaced service wye at STA 2+24 (018-017 to 018-016A) see Photo 87A & 87B 360 gpd 

Dover St., replaced service wye at STA 2+40 (018-017 to 018-0l6A) see Photo 88A 1,440 gpd 

Forest Rd., replaced pipe from STA 0+ 17 to 0+23 (018-021A to 018-020A) see Photo 91A & 91B SPL 

Dover St., removed service wye at STA 2+ 18 (0 18-0 18B to 018-0 19C) see Photo 89A & 89B SPL _______ I 06,QO_gpd 

Spring St., replaced pipe from STA I +73 to I +75 (0 17-038 to 0 17-037) see Photo 78A & 78B SPL 

Spring St., replaced service wye at STA 1+82 (017-037 to 017-036) see Photo 76A & 76B 4,320 gpd 

Poplar Rd., replaced service wye at STA 0+60 (017-054 to 017-053) see Photo 77A & 77B 2,880 gpd 

Poplar Rd., replaced service wye at STA 0+84 (017-055 to 017-054) see Photo 75A & 75B 720 gpd 

Poplar Rd., replaced service wye at STA 1+22 (017-055 to 017-054) see Photo 85A & 85B 1,440 gpd 

Augusta Ave., replaced pipe from STA 1+08 to 1+12 (017-115 to 017-113) see Photo 84A & 84B SPL 

Prospect Ave., replaced pipe from STA 0+23 to 0+27 (017-114 to 017-113) see Photo 83A & 83B 4,320 gpd 

Exfiltration 
Source 



Annual Dates 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 

Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 

Infiltration 
Flow in gallons per day 

Inflow Totall/1 

Quarter Work Performed Description of Work 
Removed _ Rernov_ed ____ _I>t!r_guarter 

0 May 8, 2002 Hancock Av.,replaced pipe from STA 0+4 7 to 0+49 (009-086 to 009-085A) see Photo 74A & 74B 720 gpd 

~ May 7, 2002 Earle St. , replaced pipe from STA 2+20 to 2+25 (017-013A to 017-0ilA) see Photo B2A & B2B SPL 
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May 7, 2002 Earle St. , replaced pipe from STA 0+50 to 0+52 (017-013A to 017-0IIA) see Photo 79A & 79B SPL 

May 6, 2002 Elm St. , replace pipe fTOm STA 0+02 to 0+06 (0 11-0 II A to 011-0 II) see Photo BGA & B6B 720 gpd 

May 2, 2002 Sunset Dr .• replaced pipe from STA 0+00 to 0+05 (011-016 to 011-015) see Photo BIA & BIB 2,880 gpd 

May_!_,_ 2002 _ _ _ Sunset Dr. , replaced pipe from STA 2+ 72 to 2+ 77 (0 11-017 to 011-0 16) see Photo BOA & BOB 720 gpd 18,720 gpd 

March 28,2002 Hancock Ave., removed service stub at STA 1+45 (009-087 to 009-086) see Photo 73A & 73B 200 gpd 

March 21, 2002 Hancock Ave., replaced service wye at STA I +06 (009-087 to 009-086) see Photo 72A & 72B 1,440 gpd 

March II , 2002 Sunset Dr., replaced pipe from STA 1+45 to 1+52 (009-028 to 009-027) see Photo 71A & 71B 2,880 gpd 

March 6, 2002 Margery Rd., replaced pipe from STA 1+ 11 to 1+16 (009-024 to 009-025A) see Photo 65A & 65B 1,440 gpd 

March 5, 2002 Candy Ln .• replaced pipe from STA 1+64 to 1+68 (009-021 to 009-020) see Photo 62A & 62B 100 gpd 

March 4, 2002 Candy Ln., replaced pipe from STA 0+26 to 0+51 (009-020 to 009-019) see Photo 67A & 67B 1,440 gpd 

February 28, 2002 Candy Ln., removed stub at STA 1+96 (009-021 to 009-020) see Photo 61A & 61B SPL 

February 26,2002 Candy Ln., replaced pipe from STA 1+58 to STA 1+64 (009-020 to 009-019) see Photo 63A & 63B 1,000 gpd 

February 25 , 2002 N. Pearl St. , replaced pipe from STA 0+ 15 to STA 0+25 (009-78A to 009-79) see Photo 70A & 70B 600 gpd 

February 21 , 2002 Candy Ln., replaced pipe from STA 0+0 to STA 0+28 (009-021B to 009-021 ) see Photo 6BA & 6BB 200 gpd 

February 20, 2002 Candy Ln., replaced pipe from STA 2+63 to STA 2+68 (009-021 to 009-020) see Photo 69A & 69B 360 gpd 

February 20, 2002 Candy Ln., replaced pipe from STA 1+09 to STA 1+ 15 (009-021A to 009-021B) see Photo 64A & 64B 100 gpd 

January 10, 2002 E. Westgate Dr., replaced pipe from STA 0+48 to STA 0+52 (007-1271 to 007-1270) see Photo 66A & 6GB 1,440 gpd 11,000 gpd 

November 24, 2001 203 Prospect St. , replaced broken service pipe at STA 0+ 10 (006-094 to 006-096) SPL 

November 19, 200 I Candy Lane, replaced pipe from STA 0+ 10 to 0+ 14 (009-041 to 009-040) 1,440 gpd 

November 15, 2001 Candy Ln ., replaced pipe from STA 2+3 1 to 2+37 (009-043 to 009-043A) see Photo S9A & S9B SPL 

November 14,2001 Margery Rd., replaced pipe from STA 2+40 to 2+47 (009-042 to 009-041) see Photo 60A & GOB SPL 

November 13, 2001 Santee Road, replace pipe from STA 2+ 12 to 2+ 14 (009-058 to 009-056) see Photo SBA & SBB SPL 

November 13, 2001 Santee Road, replace pipe from STA 0+77 to 0+80 (009-058 to 009-056) see Photo S7A & S7B SPL 

November 13, 2001 Santee Road, replace pipe from STA 0+50 to 0+53 (009-058 to 009-056) see Photo S6A & S6B SPL 

October 17,2001 191 Grove St., replaced broken pipe from approx. STA 0+40 to 0+46 (056+011 to 056+010) SPL 

October 9, 2001 West Street, replaced service wye at STA 0+30 (014-080 to 014-079) see Photo SSA SPL 1,440 gpd 

September 9, 2001 Fitzpatrick Cir, replaced pipe from STA 0+ 16 to 0+ 18 (005-104A to 005-104) see Photo S4B SPL 

August 20,2001 Fitzpatrick Cir, replaced service wye at STA 1+32 (005-100 to 005-102) see Photo SlA & S2B 720 

August 16, 200 I Fitzpatrick Cir, replaced service wye at STA 0+ 15 (005-098 to 005-099A) see Photo 4BA & 4BB 720 

August 14, 200 I Fitzpatrick Cir, replaced service wye at STA 0+43 (005-1 04 to 005-1 02A) see Photo 53 A & S3B 1,440 

August 13,2001 Fitzpatrick Cir, replaced wye & main from STA 1+ 12 to 1+20 (005-104A to 005- 104) see Photo 49A & 49B 8,640 

August 7, 2001 Sophia Ave. , replaced pipe from STA 2+68 to 2+70 (005-104 to 005-136) see Photo SOA & SOB SPL 

August 3, 2001 Fitzpatrick Cir, replaced pipe from STA 2+38 to 2+46 (005-100 to 005-102) see Photo S1A & SIB SPL 11,520 SJJd 

June 12,2001 Oak Ridge Dr. , replaced pipe from STA 1+40 to 1+55 (004-084 to 004-080) see Photo 47A & 47B 4,680 gpd 

May 22, 2001 Cricket1 Rd., replaced pipe from STA 0+49 to 0+53 (004-057A to 004-053) see Photo 44A & 44B 7,200 gpd 

May 21, 200 I Cricket! Rd., replaced pipe from STA I +82 to I +86 (004-057 A to 004-053) see Photo 4SA & 4SB SPL 

May 15 , 200 I Shaws Parking Lot, removed entire 24" pipe (028-038 to 028-039) SPL 

May 15 , 200 I Shaws Parking Lot, replaced entire 8" pipe (028-039 to 038-039A) SPL 

May 10, 2001 VFW offN. Quincy, repaired service pipe and wye see Photo 46A & 46B 100,000 gpd 

May 5, 200 I 57 Wilder St., house service connected directly to drain pipe was removed see Photo 43 

April25 , 2001 Berglund Ave., replaced pipe from STA 2+ 10 to 2+ 13 (004-021 to 004-020) see Photo 37A & 37B 

April 24, 200 I Berglund Ave., replaced pipe from STA I +84 to I +92 (004-021 to 004-020) see Photo 34A & 34B 

April23 , 2001 Berglund Ave., replaced service wye at STA 2+35 (004-021 to 004-020) see Photo 36A & 36B 

April 20, 200 I Benham St. , replaced pipe from STA to ( ) see Photo 3BA & 3BB 

April 19, 2001 Miller Ave., Replaced pipe from STA to ( ) see Photo 39A & J9B 

April 12, 2001 Berglund Ave., replaced pipe from STA 1+71 to I+ 74 (004-021 to 004-020) see Photo 35A & 3SB 

AprillO, 2001 Thompson Ave., replaced pipe from STA 1+03 to 1+07 (004-017 to 004-016) see Photo 41A & 41B 

SPL 

SPL 

dripping 

777 
777 
SPL 

SPL 

Exfiltration 
Source 

X 



Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 

Response to Section 42a- Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Annual Oates 
Infiltration Inflow Total!/! 

Quarter Work Performed Description of Work 
Removed Removed per quarter 
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Apri19, 2001 Thompson Ave., replaced 6" pipe from STA 0+38 to 0+44 (004-017 to 004-016) see Photo 42A & 428 SPL 

April2, 2001 Reservoir Road, replaced service at wye at STA 0+74 (002-104 to 002-103) see Photo 40A & 40B 1,440 gpd 108,640 gpd 

March 27,2001 Belmont and Ash St., replaced 8" pipe from STA 0+10 to 0+15 (0 18-072 to 018-073) see Photo JIA & JIB SPL 

March 19,2001 Coventry Cir., replaced pipe from STA 0+91 to 0+97 (004-039A to 004-039) see Photo 34A & 348 SPL 

March 16,2001 Coventry Cir., replaced pipe from STA 1+49 to 1+54 (004-0398 to 004-039A) see Photo 32A & 32B SPL 

March I, 2001 Coventry Cir., replaced pipe from STA 0+37 to 0+42 (004-039A to 004-039) see Photo 33A & 338 14,400 gpd 

February 27,2001 Coventry Cir., replaced pipe from STA 0+70 to 0+76 (004-0398 to 004-039A) see Photo 30A & 308 SPL 

February 26,2001 Coventry Cir., replaced service connection at STA 0+12 (004-039B to 004-039A) see Photo 26A & 26B 5,760 gpd 

February 20,2001 Colonel Bell Dr., replaced pipe from STA 2+41 to 2+44 (004-007 to 004-006) see Photo 29A & 298 2,880 gpd 

February 12,200 1 Coventry Cir. , replaced service connection at STA 1+44 (004-039A to 004-039) see Photo 27A & 278 4,320 gpd 

February 9, 2001 Coventry Cir., replaced pipe from STA 1+79 to 1+82 (004-039A to 004-039)) see Photo 28A & 28B 4,320 gpd 

January 30,2001 Colonel Bell Or., replaced service connection at STA 1+ 16 (004-036 to 004-024) see Photo 22A & 228 4,320 gpd 

January 29,2001 Colonel Bell Or., removed service wye at STA 1+04 (004-025 to 004-026) see Photo 21A & 218 SPL 

January 31, 2001 Colonel Bell Or., removed service wye at STA 0+ 33 (004-008 to 004-007) see Photo 23A & 238 SPL 

January 23,2001 Colonel Bell Dr. , replaced pipe from STA 1+34 to 1+37 (004-025 to 004-026) see Photo lSA & 2SB SPL 

January 9, 200 1 Colonel Bell Dr., replaced pipe from STA 0+62 to 0+64 (004-004 to 004-003) see Photo 24A & 248 _ 2, 160 gpd 38,160 gpd 

Nov. 30,20000 West Haven Or., replaced service connection at STA 0+44 (001-029 to 001-028) see Photo 12A & 128 720 gpd 

Nov. 28,20000 West Haven Or. , replaced 7' of8 "pipe, STA 1+85 to 1+92 (001-029 to 001-028) see Photo lOA & lOB 47 gpd • 

Nov. 16,20000 Elliot St., replaced 8' of broken pipe at house #184 (042-121 to 042-122) see PhotolSA & lSB 2,880 gpd 

Nov. 14, 20000 Darren Or. , replaced pipe at leaking joint at STA 0+52 (00 1-028 to 001-026) see Photo 19A & 198 SPL 

October 26, 2000 Darren Or., replaced pipe at leaking joint at STA 0+89 (00 1-028 to 00 1-026) see Photo 17 A & 178 SPL 

October 23, 2000 Darren Or. , replaced 3 ' of cracked pipe STA 1 +65 (00 1-028 to 00 1-026) see Photo 18A & 18B SPL 

October 17,2000 Darren Or., replaced 2' of broken pipe at STA 0+08(001-028 to 001-026) see Photo 16A & 168 SPL 

October 5, 2000 Perkins Ave., replaced wye at STA 2+96 (063-009B to 063-005) see Photo 13A & 138 SPL 

October 3, 2000 Perkins Ave., plugged service wye at STA 3+30 ( 063-0098 to 063-005) see Photo 14A & 148 SPL 

Sept. 15, 2000 Fitzpatrick Circle replaced 7' of 8" VCP 
SPL 3,647 gpd 

August 21 , 2000 Vine St., replaced broken pipe and service STA 0+99 to 1+0 1 (037-093 TO 03 7-092) see Photo SA & 88 SPL 

August 17,2000 12 Orchard Ave., removed service connection at STA 0+79 (037-128 to 037-127) sec Photo 9A & 98 180 gpd 

August 18, 2000 14 Orchard Ave., replaced service connection at STA 2+28 (037-128 to 037-127) see Photo lOA & lOB SPL 

July 29, 2000 Van Cliff Ave., replaced service at STA 0+ 31 (032-059 to 032-052) SPL 

July 27, 2000 Paulin Ave., replaced service at STA 0+93 (065-070 to 065-069) see Photo IIA & 11B 720 gpd 

July 26, 2000 Burri! St. , replaced service & broken pipe from STA 2+ 18 to STA 2+ 19 (048-051 to 048-050) 2,160 gpd 

July 19,2000 Roan Crt., replaced service connections at STA 0+27 & 0+29 (019-041 to 019-040) see Photo lR & lb SPL 

July 19,2000 Roan Crt., replaced service connection at STA 0+61 (019-041 to 019-040) see Photo la & lb SPL 

July 18, 2000 Albany St., replaced leaking joints at STA 2+85 (001-019 to 001-018) see Photo Ja & 3b 2,880 gpd 

July 13, 2000 Stubb Rd., replaced service connection at STA 0+39 (009-026 to 009-024) see Photo Sa & Sb 360 gpd 

July 13, 2000 Stubb Rd., replaced service connection at STA 1+03 (009-026 to 009-024) see Photo 6a & 6b 360 gpd 

July 12, 2000 Stubb Rd., replaced broken pipe from STA 0+18 to 0+20 (009-026 to 009-024) see Photo 7a & 7b 2,880 gpd 

July 11 , 2000 Windsor Cir., Replaced a service tap at STA 0+05 (031-092 to 031-091) see Photo 4A & 48 28,800 gpd_ 38,340 gpd 

May 2000 Winnifred Road, service replacement at STA 1+32 (015-025 to 015-024) 360 gpd 

May 2000 Fitzpatrick Avenue, replaced 300' of 8-in VC pipe that was defective (005-145A to MH 005-143) 2,010 gpd • 

April 13, 2000 Main Interceptor infiltration leak at Meadow Lane bridge crossing 45 ,000 gpd 

7 Embassy Nursing Home had direct sewer connection to surface water 
47,370 gpd 

December 1999 
7 

Howard Street Sewer Replacement, 4,460 ft 

Snell Place Sewer Replacement of 15 ft 

29,882 gpd • 
101 gpd • 

0 gpd 

Exfiltration 
Source 

X 
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Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 

Infiltration 
Flow in gallons per day 

Inflow Total!/! 
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Removed Removed per quarter 
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July 1999 

July 1999 

April 5, 1999 

March 29, 1999 

March 22, 1999 

Country Club Lane Sewer Replacement of 400 ft 

Country Club Place Sewer Replacement of 400 ft 

Bellaire St. MH 004-016 to 004-015 replaced 10' of 10" pipe between STA 1+83 & 1+89 

Bellaire St. MH 004-016 to 004-015 replaced 6' of lO"pipe & I service between STA 1+3 7 & 1+41 

Bellaire St. MH 017-0108 to 017-0IOA replace 6' of 10" pipe starting@ STA 0+28 

2,680 gpd • 

2,680 gpd • 

67 gpd • 

40 gpd • 

40 gpd • 

September 1998 Warren & Keith, 60 ft west (Holmgren project) 402 gpd • 

September 1998 Warren & W. Chestnut, 74ft west (Holmgren project) 496 gpd • 

September 1998 Warren & Calmar, 74 ft east (Holmgren project) 496 gpd • 

29,983 gpd 

5,360 gpd 

67 d 

80 gpd 

Se~m~rl9J8 Warren & Market to Copeland, 1,135 ft (Holmgren project) 7,605 gpd • _ _ _ __ _ __ 8,99~ 

1998 Ellsworth (cured in place lining) 522linear feet (017-125 to 017-118) 3,497 gpd • 

January 1998 Disconnected CB connection to sewer at Stone hill College (at Duffy Academic Center) 41,200 gpd • 

44,697 gpd 

December 1997 Warren & Clifton, north to Nilsson, 3,000 ft 
20,100 gpd • 

20,100 gpd 

August 1, 1997 137 Perkins Ave, broken sewer leaking into a broken drain below 
X 

1 Sewer overflow disconnected at siphon on Bartlett St. 
X 

Sewer overflow disconnected on the East Side Interceptor 
X 

August 1, 1997 Matfield Woods Estates, possible infiltration from a force main crossing of a brook 0 d X 

April 1997 Sawtell Ave. Sewer Replacement of 300ft with 8" PVC (between Glendale St. and Alden St.) 2,010 gpd • 

March 1997 Wilmington St. Sewer Replacement of 100ft with 15" PVC 670 gpd • 

January 27, 1997 150 Lisa Drive Replaced 8 ft of sewer with 8" PVC 54 gpd • 

Market Street Sewer Replacement 
__ ______ 2,734 gpd 

October 1996 Oak Green Apartments off Reservoir Street, disconnected a sewer MH from draining a surface water 900,000 gpd 

October 1996 Biscayne Street 

Disconnected this abandoned private street from the city 

sewer because of several defects and constant 1/1. 570,000 gpd 1 ,47_Q,QO_()_m><l 

August 1996 Howard Street Bridge Reconstruction, replaced !50 ft under bridge with 12" Dl I ,005 gpd • 

August 1996 Terminal Place on Evans St., replaced 300 ft of sewer with 8"PVC 2,010 gpd • 

May 1996 

May 1996 
May 1996 

March 22, 1996 

February 29, 1996 

-Replaced 50ft from Warren Ave. going west with 8" PVC 

-Replaced 250ft from intersection of Copeland with 12" Dl 

- Replaced 240ft from Warren Ave. going east with 24" PVC 

Augusta Ave. replaced 6ft with 8" PVC 

Ash St. and Pleasant St. replaced 25 ft with 8" PVC 

335 gpd • 

1,675 gpd • 

1,608 gpd • 

40 gpd • 

168 gpd • 

3,015 gpd 

3,618 gpd 



Annual Dates 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 

Response to Section 42a- Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 

Infiltration 
Flow in gallons per day 

Inflow Totall/1 

Quarter Work _peJfo_rmed _ Description of Work Removed Removed per quarter 

.. .. "' ... t:"' -""' ... "' .... 
Cl 

Dec. 27, 1995 

Jan.-May 1995 

May 6, 1995 

April 1995 
April 1995 

April 1995 

April 1995 

April 1995 
April 1995 

April 1995 

April 1995 

April 1995 

April 1995 

April 1995 

April 1995 

April 1995 

April 1995 

April 1995 

April 1995 

April 1995 

April 1995 

April 1995 
April 1995 

April 1995 

April 1995 

April 1995 

April 1995 

April 1995 

April 1995 
Aoril 1995 
April 1995 

April 1995 

April 1995 

April 1995 

April 1995 

April 1995 

April 1995 

April 1995 

April 1995 
April 1995 

April 1995 
April 1995 
April 1995 

April 1995 

68 Belair St. replaced 18ft with 10" PVC 

Howard Street Interceptor Project 

-Replaced 838 ft on Intervale St. with 21" PVC 

-Replaced 244 fl on Dyer St. with 21" PVC 

-Replaced 1,5 11 ft on Winter St., Douglas St ., and 

Oscar Ave. with 1 8" PVC 

Rainville St. replaced 6 fl with 1 5" PVC 

Sump pump removed at 55 Albert St. 

Sump pump removed at 115/ 117 Ames St. 

Sump pump removed at 234 Ames St. 

Sump pump removed at 266 Ames St. 

Sump pump removed at 60 Arthur St. 

Sump pump removed at 122 Arthur St. 

Sump pump removed at 21 Baltic Ave. 

Sump pump removed at 70 Baltic Ave. 

Sump pump removed at 185 Baltic Ave. 

Sump pump removed at 155 Alden St. 

Sump pump removed at l 16 Ames St. 

Sump pump removed at 260 Ames St. 

Sump pump removed at 292 Ames St. 

Sump pump removed at I 05 Arthur St. 

Sump pump removed at 136 Arthur St. 

Sump pump removed at 40 Baltic Ave. 

Sump pump removed at 77 Baltic Ave. 

Sump pump removed at 38 Banks St. 

Sump pump removed at 65 Lawton Ave. 

Sump pump removed at 35 Louis St. 

Sump pump removed at 22 Merton St. 

Sump pump removed at 58 Merton St. 

Sump pump removed at 96 Merton St. 

Sump pump removed at 116 North Ave. 

Sump pump removed at 154 North Ave. 

Sump pump removed at 37 Saint Casimir St. 
Sumo oumo removed at 30 Louis St. 
Sump pump removed at 29 Merton St. 

Sump pump removed at 68 Merton St. 

Sump pump removed at 112 North Ave. 

Sump pump removed at 122 North Ave. 

Sump pump removed at 165 Ridge St. 

Sump pump removed at 24 Vermont Ave. 

Sump pump removed at 64 Banks St. 

Sump pump removed at II Bellevue Ave. 

Sump pump removed at 124 Bellevue Ave. 

Sump pump removed at 43 Claremont St. 

Sump pump removed at 107 Hovendon Ave. 

Sump pump removed at 1 15 Hovendon Ave. 

Sump pump removed at 164 Hovendon Ave. 

Sump pump removed at 247 Howard St. 

208 gpd 

121 gpd • 

12 1 &!!!! 

5,615 gpd • 

1,635 gpd • 

10,124 gpd • 
40 gpd • 

8,640 gpd 
8,640 gpd •• 
8,640 gpd •• 

8,640 gpd •• 

8,640 gpd •• 

8,640 gpd •• 
8,640 gpd •• 

8,640 gpd •• 

8,640 gpd •• 

8,640 gpd •• 

8,640 gpd •• 

8,640 gpd •• 

8,640 gpd •• 

8,640 gpd •• 

8,640 gpd •• 

8,640 gpd •• 

8,640 gpd •• 
8,640 gpd •• 

8,640 gpd •• 

8,640 gpd •• 

8,640 gpd •• 

8,640 gpd •• 

8,640 gpd •• 

8,640 gpd •• 

8,640 gpd •• 

8,640 gpd •• 
8.640 ~od 
8,640 gpd •• 

8,640 gpd •• 

8,640 gpd •• 

8,640 gpd •• 

8,640 gpd •• 

8,640 gpd •• 

8,640 gpd •• 

8,640 gpd •• 

8,640 gpd •• 
8,640 gpd •• 

8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 

8,640 gpd •• 

Exfiltration 

Source 



Annual Dates 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 

Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 

Infiltration 
Flow in gallons per day 

Inflow Total 1/1 

Quarter Work Performed Description of Work Removed Removed per quarter 

April 1995 Sump pump removed at 10 Intervale St. 8,640 gpd •• 

April 1995 Sump pump removed at 19 Westford St. 8,640 gpd •• 

April 1995 Sump pump removed at 91 Banks St. 8,640 gpd •• 

April 1995 Sump pump removed at 117 Bellevue Ave. 8,640 gpd •• 

April 1995 Sump pump removed at 59 Bonney St. 8,640 gpd •• 

April 1995 Sump pump removed at 25 Granite St. 8,640 gpd • • 

April 1995 Sump pump removed at 114 Hovendon Ave. 8,640 gpd •• 

April 1995 Sump pump removed at 121 Hovendon Ave. 8,640 gpd •• 

April 1995 Sump pump removed at 243 Howard St. 8,640 gpd •• 

April 1995 Sump pump removed at 267 Howard St. 8,640 gpd •• 

April 1995 Sump pump removed at 15 Intervale St. 8,640 gpd •• 

April !I , 1995 240 Colonel Bell Drive replaced 6ft with 8" PVC 40 gpd • 

January!, 1995 Sheridan St. replaced 10ft with 10" PVC 67 gpd • 

September 7, 1994 Braemoor Rd. replaced 8 fl with 8" PVC 54 gpd • 

August24 , 1994 39 Southworth St. replaced 10 fl with 8" PVC 67 gpd • 

August 1994 Fisk St. Sewer Replacement of 50 fl with 8" PVC 335 gpd • 

June 6, 1994 Market St. replaced 200 fl with I 0" PVC I ,340 gpd • 

June 1994 Ill Rehabilitation Conducted by Atlantic Development Corporation 

-Disconnected driveway drain from sewer at 28 A mark St. 4,320 gpd •• • 

-Disconnected driveway drain from sewer at 306 Field St. 4,320 gpd ••• 

Dec. 15, 1993 16 Hill St. replaced 8ft with 8 PVC 54 gpd • 

April 13, 1990 249 Boylston St. replaced 8ft with 8" PVC 0 gpd • 

May I, 1990 Pleasant St. at Belair St. replaced 18 ft with I 0" PVC 121 gpd • 

• Ill estimate based on average Ill rate of 6. 7 gpdlft. 

• • Ill estimate based on pump rate of 6 gpm. 

• • • III estimate based on pump rate of3 gpm. 

SPL: signs of previous leakage 

Estimated Total Ill Removed: 8,001,775 gpd 

Exfiltration 

Source 


